Central Federal Lands Highway Division
Project Schedule and Resource Management

Version (Date): Dec. 07, 01

Activity ID: M1 Activity Title:  Initial Mapping

Activity Definition: Prepare Mapping.

Predecessor Activities (ID's) & Relationships (i.e.: FS, | Successor Activities (ID's) & Relationships (i.e.: FS,

SS, or FF) & Time Lag: SS, or FF) & Time Lag:

1. Pred: Sl1 Rel: SS Lag: 0 1. Succ: DI Rel: FF Lag: Neg#
days
TBD

2. Pred: Rel: Lag: 2.Succ: El Rel: FF Lag: Neg#
days
TBD

3. Pred: Rel: Lag: 3. Succ: Rel: Lag:

4. Pred: Rel: Lag: 4. Succ: Rel: Lag:

5. Pred: Rel: Lag: 5. Succ: Rel: Lag:

6. Pred: Rel: Lag: 6. Succ: Rel: Lag:

Required Activity Tasks:

1. Receive survey data.

Submit to Design.

2. Process data into electronic file.

3. Obtain data from aerial photos.

4.  Create tin (for contours).

5. Create mapping files (DTM, DAT, MAP).
6.  Editing.

7. Archiving.

8.

9.
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